DEMAND RESPONSE PROJECTS QUARTERLY REPORT - JUNE 2013

UA = USING AGENCY
N = NEGOTIATIONS
D= DESIGN

C = CONSTRUCTION
H= HOLD

Estimated Project Final Project
Acctg. |[Initial Expended Encumbered Unencumbered Project Completion Completion
Description Unit Appropriation Amount Amount Balance Number Explanation Status Date Date
D|C
Balance as of end of 4th Quarter - June 2013 60470000 168,926.68|
Air Sealing and Window Quilts
new installation . Manchester
Air Sealing and Window quilts $3,477.60 $3,477.60 $3,477.60 District Court Self install. Complete Apr-11
HVAC Controls at Hospital $10,168.83 $10,168.83 $10,168.83 Updating HVAC Controls | Complete Mar-11
insulation in Probation and Parole
Probation and Parole, Windows and Insulation project $61,500.00 $60,212.01 $61,500.00 building Complete
total of 34 conference rooms &
Motion Sensors $2,218.91 $2,218.91 $2,218.91 lounge areas. Complete Jun-12
update 8/14/12 - may use funds
for moving Tobey generator to
Emergency Generator $10,000.00 $10,000.00 Thayer August 2013
Installation of an Emergency
Generator to add to the demand
response program for Employment
Emergency Generator $10,000.00 $10,000.00 $10,000.00 Security. Complete Oct-12
Lighting Retrofits 1:1 for the
Concord Prison facility, North Yard
Lighting Retrofits for Gymnasium at Concord Prison to help increase energy efficiency
facility. $3,500.00 $3,500.00 $3,500.00 and public safety. Complete Jun-13
BPW Clerk Cost $562.92 $562.92 $562.92 BPW Clerk Cost
Unallocated Balance $67,498.42 $67,498.42
Subtotal $168,926.68 $90,140.27 $91,428.26 $77,498.42
UA = USING AGENCY
N = NEGOTIATIONS
D = DESIGN
C = CONSTRUCTION
H = HOLD
of 1 7/18/2013
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